$ eoneerone | Hill Slough Tidal Marsh Restoration Project

Project Description:  The Hill Slough Tidal Marsh Restoration Project will restore tidal marsh and enhance upland managed wildlife
habitat. The restoration design consists of (1) breaching eight perimeter and two internal levees to open
most of the site to tidal action from surrounding sloughs; (2) lowering some segments of existing levees to
provide high marsh habitat and improving levees in other areas to provide flood protection for the
surrounding area; (3) improving some water control structures; (4) raising the elevation of Grizzly Island Road
through the project site to reduce flood risks; (5) adding a loop trail and parking area for improved public
access; and (6) upgrading three transmission towers and lines in areas subject to tidal inundation.

Type of Project: Tidal Wetlands

Restoration Targets: This project will create approximately 750 acres of restored tidal marsh and upland fish and wildlife habitat,
and 200 acres of enhanced managed wildlife habitat.

Location and Landowner: This project is located along the northern margin of Suisun Marsh on the California Department of Fish
and Wildlife’s Hill Slough Wildlife Area in Solano County (site map attached).

Funding:
$10,646,642
$10,646,642
Development $646,642 Prop 84 ERP Funds S0 N/A
2004 Kinder Morgan Oil
$6,125,000 Prop 204 Funds S0 Spill Compensation
Funds**
Design/Constructi
S S $3,175,000 Prop 84 Drought Funds S0 N/A
Suisun Marsh Preservation
UL Agreement Phase C Funds o L
**KM funds would replace some Prop 204 or Prop 84 funds if approved
Permitting: Design is 30-60% complete.

USFWS: BA submitted; issuance of BO contingent upon submittal of project design

NMES: issued concurrence letter and Magnuson-Stevens Act EFH response

SFBRWAQCB: 401 application submitted; permit contingent on additional project information
USACE: 404 application submitted; permit contingent on additional project information
BCDC: permit application not yet submitted

CEQA/NEPA: CEQA exempt through drought designation; NEPA — TBD, potential EA/FONSI

Estimated Timeline: 2015-2018
e Year1(2015-2016): obtain contract approval, complete design and final permitting
e Year 2 (2016-2017): begin road construction, parking lot, and PG&E tower retrofit
e Year 3 (2017-2018): complete road, construct trail, lower and improve levees and water control
structures, and breach levees




Project Proponent:  California Department of Fish and Wildlife
Greg Martinelli: Greg.Martinelli@wildlife.ca.gov, (707) 944-5570
Sarah Estrella: Sarah.Estrella@wildlife.ca.gov, (209) 234-3677



